



LIST OF REVISIONS

| REVISION No. | DATE | REVISED BY: | PAGE/S | DESCRIPTION |
|--------------|------------|-------------|--------|---------------|
| 1 | TBD | GDSP | 4 | Draft Version |

DETAILED PROGRESS CHECKLIST

The purpose of this document is to provide detailed activities that HIE partner needs to perform to complete the onboarding process. These are list of all the activities that should be completed during the implementation phase, interface testing phase and for production go-live.

| Phase | Item | Status |
|-------------|--|--------------------------|
| Planning | Initiate project, identify resources and conduct project kick-off meeting | <input type="checkbox"/> |
| | Schedule weekly status meeting with GDSP | <input type="checkbox"/> |
| Design | Identify the scope of implementation | <input type="checkbox"/> |
| | Complete the understanding of the HL7 message structure and standards used by GDSP | <input type="checkbox"/> |
| | Complete the understanding of different panels used in HL7 NBS result messages | <input type="checkbox"/> |
| | Outline the process to match the HL7 result with the medical record in the system using the identifiers from TRF forms | <input type="checkbox"/> |
| | Outline the process to download result message zip from FTP folder | <input type="checkbox"/> |
| | Identify the fields that will be used to handle twin birth results | <input type="checkbox"/> |
| Development | Complete development to parse all segments (like MSH, PID, NK1, ORC, OBR and OBX) from HL7 messages | <input type="checkbox"/> |
| | Complete development to extract information from narrative summary OBX from OBR 2 | <input type="checkbox"/> |
| | Complete development to zip and unzip the result and acknowledgment messages | <input type="checkbox"/> |
| | Complete development of error queue for unmatched results | <input type="checkbox"/> |

| | | |
|--------------------------|---|--------------------------|
| Development | Complete development to generate positive (AA-type) Acknowledgement | <input type="checkbox"/> |
| | Complete development to generate negative acknowledgement (AE and AR type) | <input type="checkbox"/> |
| | Complete development to parse Additional Results as per HIE Message Generator Tool | <input type="checkbox"/> |
| | Complete development to generate hl7 Acknowledgment files and zip with recommended file name format | <input type="checkbox"/> |
| Testing | Complete HL7 result parsing for all types of messages generated by GDSP using HIE Message Generator Tool | <input type="checkbox"/> |
| | Complete validating additional results using HIE HL7 generator tool | <input type="checkbox"/> |
| | Complete validating positive (AA type) acknowledgement using HIE Validator tool | <input type="checkbox"/> |
| | Complete validating negative (AE & AR type) acknowledgement using HIE Validator tool | <input type="checkbox"/> |
| Review | Review the screening result report with your organization Medical Director | <input type="checkbox"/> |
| | Send the screening result report to GDSP | <input type="checkbox"/> |
| | Confirm approval from Medical Director on the screening result report format | <input type="checkbox"/> |
| Interface Testing | Inform stakeholders for Interface Testing | <input type="checkbox"/> |
| | Identify internal resources for Interface testing | <input type="checkbox"/> |
| | Identify GDSP resources for Interface testing | <input type="checkbox"/> |
| | Setup infrastructure for Interface testing | <input type="checkbox"/> |



STEP 1 - GETTING STARTED: DETAILED PROGRESS CHECKLIST



| | | |
|----------------|---|--------------------------|
| | Complete Interface testing with GDSP | <input type="checkbox"/> |
| Go-Live | Inform stakeholders for Production go-live | <input type="checkbox"/> |
| | Identify internal resources for go-live | <input type="checkbox"/> |
| | Identify GDSP resources for go-live | <input type="checkbox"/> |
| | Setup infrastructure for go-live | <input type="checkbox"/> |
| | Send signed Consent forms to GDSP | <input type="checkbox"/> |
| | | |